WWTU Project Payments

As of May 24, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
B Original | Change Orders Current Paid To Date | Payment Request Total
|SRF PROJECTS: '
Northside Regional Lift Station and Force Mains
:City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422,158.00 : $ 422,158.00
| Bingham Greenebaum Doll - $ 37,364.00 $ 37,364.00
_|O.W. Krohn & Associates $ 9,079.00 | $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies - o $ 338,859.00 . $ 338,859.00 o
Design: (Greeley & Hansen) o $ 344,300.00 : $ 17,000.00 $  361,300.00 | § 25,176.00 . § - $ 25,176.00 - 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 1 § 198,500.00 / $ 706,800.00 % 62122500 % - $ 621,225.00 87.89%
Construction: (RL Turner Corp) o $ 2,793,000.00 $ 2,793,000.00 | $ 2,143453.00,% - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238162.00 $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $  (168,200.00): $ - $ (168,200.00)
B 2012 SRF LOAN $ 4,200,000.00 | $§ 3,822,276.00 | § - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00{$ 17,000.00 | $ 361,300.00 | $ 402,699.43 $ 402,699.43 | reimb to City by SRF
Vectren Utility Holdings B $ 23,690.73 | § - $ 23,690.73
Duke Energy $ 8,306.98 | $ - $ 8,306.98
Huston Electric $ 34,910.00 | $ - $ 34,910.00 -
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $§ 361,300.00 | $ 469,607.14 | $ - $ 469,607.14
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) } $ 177493.00; 3 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 ~ $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney &EVARs 0 v 3 20,000.00 3 20,000.00
Withered Burns, LLP o $ 1,850.00 $ 1,850.00
Construction Inspection; (Wessler Engineering) $ 148,000.00 $ 148,000.00 | $ 115,004.00 | $ - $ 115,004.00 77.71%
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.00 % 125,273.00 | § - $ 125,273.00 40.67%
Construction: (Bowen Engineering) $ 2,115000.00 | $§ 54,000.00 | $ 2,169,000.00 | $ 1,846,728.00 % - $ 1,846,728.00 85.14%
Construction Retainage: (Bank of New York Mellon) $ 197,271.00 | $ - $ 197,271.00
Vectren Utility Holdings $ 36,414.00 | § - $ 36,414.00
Wintek Corp - $14,800 request rescinded by City of West Lafayette B $ - |3 - 18 -
2014 SRF LOAN $ 2,610,000.00 | $ 2,551,443.00 ; $ - $ 2,551,443.00 97.76% _
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 1 $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | § - $ 12,835.04 100.00%
Bose McKinney & Evans ~ $ 10,000.00 | $ - $ 10,000.00
Fiber Construction: (Wintek Corp.) n $ 13,600.00 | § - $ 13,600.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 [ $  213,928.41 | § - $ 213,928.41 | reimb to City by SFR
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WWTU Project Payments

As of May 24, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original | Change Orders Current Paid To Date | Payment Request | Total
CAPITAL IMPROVEMENT PLAN PROJECTS: - |
Wet Weather Facility Improvements (LTCP) o o B o
'Engineering Study: (Wessler & Associates) $ 14,200.00 - $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
_Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | § 52,200.00 ° § - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 - $ 4,000.00 | $ 4,567.00 $ - $ 4,567.00 114.18%
|Construction: (Layne Heavy Civil, Inc.) - $ 44351000 $ 12,099.35 . §  455,609.35 | $ 43546140 ' $ - 1§ 43546140 95.58%
__Construction Retainage: (Lafayette Bank & Trust) $ 2014795 18 2014795
| "~ IMPROVEMENT FUND $ 513,910.00 ' $ 12,099.35|$ 526,009.35 | $  526,576.35 - 1$  526,576.35 -
Cumberland Ave Sanitary Sewer Extension ] ) -
Design Study: (Greeley & Hansen) $ 25,000.00 $§  2500000|$  24,03565 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,5600.00  § 124227.00 | $ 311,727.00 | § 311,70373 ' § - $ 311,703.73 99.99%
'Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 ' § - $ 31,610.00 - 9267%
- IMPROVEMENT FUND $  246,610.00 ' § 124,227.00 |$ 370,837.00 | §  367,349.38 § - |$ 36734938
Construction Inspection: (Wessler Engineering) $ 116,000.00 ; $ 116,000.00 | $ 116,623.99 § - $ 116,623.99 100.54%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00|$ 1,856,849.31 % - $ 1,856,849.31 94.82%
Construction Retainage: (Huntington Bank) ) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 $ - $ 2,074,300.00 | $ 2,074,923.99 : $ - §  2,074,923.99 |
Chemical Feed Facilities for Phosphorus Removal : ) ) N
Design: (Wessler Engineering) $ 76,000.00 $ 76,00000 |$  76,000.00 % - $ 76,000.00 100.00%
Permit. (Wesseler Engineering) o $ 4,000.00 $ 4,000.00 | $ 4,23158 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) B $ 24,000.00 : $ 24,000.00 | $ 24,000.00 | § - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 ; $ 250,000.00; % 164,536.73 | $ - $ 164,536.73 65.81%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 - $ 47,400.00 ! $ 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | $ 62,000.00 | § - $ 62,000.00 100.00%
IMPROVEMENT FUND $ 463,400.00 $ - $ 463,400.00 | $ 331,878.31 $ - $ 331,878.31
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00;& $ 3225548 | $ 785,345.48 | § 745,663.43 | § - $ 745,653.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) | $ 39,682.05 $ 39,682.05
$ 753,090.00 1 $ 32,255.48 | $ 785,345.48 | $ 785,345.48 | $ - $ 785,345.48
ry Desig : ering) $ 52,400.00 | $  52400.00 |[$  52,400.00 § N 52,400.00 100.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $ 36,00000 1 % 36,000.00 ' $ - $ 36,000.00 100.00%
Design & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 $ 1,050,000.00 {$ 1,050,000.00 % - $ 1,050,000.00 100.00%
Permit & Geotechnical: (Wessler Engineering) $ 55,000.00 . $ 55,000.00 | $ 23,800.64 1 § - $ 23,800.64 43.27%
Utility Coordination Svcs: (Butler Fairman & Seufert) $ 77,426.96 | $ 77,426.96 | § 71,926.96 | § - $ 71,926.96 92.90%
IMPROVEMENT FUND $ 1,270,826.96 $ - |$ 1,270,826.96 | $ 1,234,127.60 | § - |'$ 1,234,127.60]
| |Bose McKinney & Evans $  80,000.00!$ - 13 80,000.00
O.W. Krohn & Associates i $ 21,000.00 | § - $ 21,000.00
| |Construction Engineering: (Wessler Engineering) 700,000.00 700,000.00 | $ 103,018. $ 018.
} 2016 CONSTRUCTION FUND $ 20,475,000.00 : $ - $ 20,475,000.00 | $  204,018.27 +$  2,628,000.00 $ 2,832,018.27
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